
4th Quarter3rd Quarter2nd Quarter1st Quarter 4th Quarter3rd Quarter2nd Quarter1st Quarter

USDA National Finance Center
EmpowHR Timeline 06/01/09

Calendar Year 2009 Calendar Year 2010

EmpowHR Release 2 (CY09 PP12)

LOC ePerformance Pilot (CY09 PP14)

GPO 
Migration

Sec. 
v9.0

Tools Patch 
Upgrade

DHS Training Environment

FSIS Re-Load (CY09 PP19)

EmpowHR NEIS Modifications
(CY09 PP16) EmpowHR Release 6 (CY10 PP20)

Forest Service Implementation Window (CY10 PP24) ?

USDA ePerformance 
Pilot

Disaster Recover DrillDisaster Recover Drill

FSIS Pay Plan – Project 80239 (CY09 PP15)
Analysis and 

Recommendations

Mass Processing

Automate Table Updates

BEAR Updates

Run PINE Edits

EmpowHR Release 3 (CY09 PP20)

OctJun JulMar Apr DecNovAug SepMayFeb OctJulMar AprJan NovAug SepMay JunFeb DecJan

Remainder LOC ePerformance ?
EPIC Elimination Projects

Override Code Analysis 
DHS Reconciliation
HCUP – Phase II

DHS Reconciliation

Special Projects

FEMA or ARS or DEA Implementation (CY10 PP08) ?

Agency Implementations

EmpowHR Release 5 (CY10 PP10)

EmpowHR R4 
(CY10 PP01)

EmpowHR Software Upgrades

EmpowHR R7 
(CY11 PP01)

Open Agency Implementation
(CY11 PP08)

Data Accuracy 
Measurement

HCUP – Phase I 
DHS Reconciliation

Replace NEIS/Person Model ?
Person Model

Automate Table Updates (TBD)
BEAR Updates (TBD)

DHS MSS/ESS ?GPO MSS/ESS ?

HCM Data Warehouse Mass Processing (TBD)
Run PINE Edits (TBD)

? Indicates that Agency has not agreed on Implementation

Web Services Integration with Recruiting 
Systems (Monster/Taleo) ?



4th Quarter3rd Quarter2nd Quarter1st Quarter 4th Quarter3rd Quarter2nd Quarter1st Quarter

USDA National Finance Center
EmpowHR Timeline 06/01/09

Calendar Year 2011 Calendar Year 2012

EmpowHR Release 8 (CY11 PP10)

Disaster Recover DrillDisaster Recover Drill

EmpowHR Release 9 (CY11 PP20)

PeopleSoft v9.1 Release/Maintenance Pack Upgrade

Open Agency Implementation (CY11 PP24)

Open Agency Implementation (CY11 PP17)

Open Agency Implementation
(CY11 PP08)

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Special Projects

Agency Implementations

Open Agency Implementation (CY12 PP17)

Open Agency Implementation (CY12 PP08)

EmpowHR Software Upgrades

EmpowHR Release 11 (CY12 PP10)

EmpowHR R10
(CY12 PP01)

EmpowHR R13 
(CY13 PP01)

Move to Denver/Oracle Database Conversion (TBD)

Remainder USDA ePerformance ?

? Indicates that Agency has not agreed on Implementation

PeopleSoft Talent Acquisition Management (TAM)/Candidate Gateway (CG) 
Implementation ?


